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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT

CAT=E: MAY 12, 1985

FROM: PETE GURIA, (©0SC, RESPONSE SECTION 2, CHICAGO, I

TO:
D.DIZTRYCH-ATTN: T. JOHNSON, USEPA, QOSWER, WASE. D.C.....(E-MAI_:
R.KARL-ATTN: DCN BRUCE, USEFA, CSF, EERB, CHICAGO,TL..... {(E-MAIZ:

J.CISNEROS-ATTN: L.BZASELY, USEZPA, ESS, EERE, CHICAGC,IL. (E-MAIL!
M.McZUE-ATTN: HEIZI V. OFFICE OF PUBLIC AFFAIRS, CHGC,IL. (E-MAIL:

T.KRZCEGER-ATTN: §. PROUT, USEPRA, ORC, CHICAGO, IL....... {(E-MATIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ {US-MAIL}
L.RO3ERTSON, CITY of CHICAGO, DEPT. of ENVIRCNMENT...... (VIA-FAY)
ILLINOIS ENVIRONMENTAL PROTECTICN AGENCY......... e (VIA-FAY)
CRICAGD FIRE DEPARTMENT...........¢v.... e Ve e (VIA-FAX)

SUBJECT: HARRISON SHEET STEEL SITE, REMOVAL ACTION, CHICARGD,IL

POLRE? NC.: 3 DELIVERY ORDER NO. : 5001-0E5-38&7
SITE ID NO.: OP NEL STATUS: NON NPL

CERCLIS ID NC.: C001048834 LATITUDE: 41952’0%.3"

RESPONSE AUTHORITY: CERCLA LONGITUDE: 87°44/320.4"

START DATE: 2/22/95 CCMPLETION DATE:

1. SITUATION:

A. Removal actions continuing z:t this former desk and filzs
czbinet manufaccturer. Activicties are meving at = raric,
efficient pace. Weather has remained cool and rainy with
average temperazurss in the mid 50‘s. Rain kas fallern cfZ
and on all week, and puddling has occurred ir all rcoms cf
the building. Weather conditions had cdelayed sutcontractor
installation of a zate across the overhead door to km %7.

B. Th:s adverse weather confined the local prostitutas indocrs
and allowed the crew tc conduct activities withe:t
distraction.

Drur sampling, ccmpatibility determination, ard restagizg

activities are ccmplets., Drum consolidaticen and ra-ctackaging

nearing completicn,

T. Betweern the crew’s departure Tuesday May 2:nd, and the merning
cf May 3rd..a.-vandal entered:the-building througn=the loecked
and posted game to-recom 6.0 No equipment was stelien; however,
a window on the rented track-hoge was broxen, but no other
evicenca of theft or vandalism was encountared. Secur-iy
guard did not witness the svent ner ¢éid he notice any sicus
of unlawful entry. The securicy company was nctified and is
axpected to enforce conducting rounds of the burilding.
anotner leck and chain were placed or: The gate o prevent
reoccurrence and nc other incidents have occurred.
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Screening, segregation, and conso.idation or solid waste pile
in Rm #6 nearing completicn. Disposal coorcination underway.
Dispesal will be major thrust for the next phase of the
project,

ACTIONS TAXEN:

Four lcads of clean scrap st2el were shipped cif site on
between May 1 & 2. One load remains to ke shippsd.
Hazcatting completed 5/2, and similar compatibility groups
have been combined -o minimize the total numbexr of groups
from 14 te 10. Disgosal analysis of Group M compcesite sample
waste stream receivad from 1ab 5/2, allcwing for further
consolidation of waste stream groups. Currently, 2 groups
remain.

Jrun restaging ccmpleted 5/10. Drums in group M (non-
flammapdle metal containing solids) were placed in room 7 for
bulkine into rolloff boxes. Croup N (nen-flammable, non-
metal solids) were bulked with the screened material in room
5. Groups H (combustible golids), I (flammable liquids), and
J {flammable solids) were restaged for repackaging into ZOT
shippable drums. Greup K (mercury waste) is ready for
shipmernt to disposal or recyclirng facility. Group E
(base/neutral licuids) drums restaged near poly tank awaiting
consolidation.

On £/3 four composite samples ¢f combustible/flammable waste
streams weye sent to EMT 1lsbk for dispesal analysis. Restlts:
received 5/9 and indicate BTU values sufficient for fuels
plending for both flammable _iquids, and combiration c¢Z
flammable and combustible so-id groups.

Repackacging of flammable liquid and solid drums ince ZOT
shiprpakble corntainers began 5/9. Group H completed 5/10,
Grour J completed 5/11, and Group I completed §/.2. All
drummed waste is consolidated, re-packaged and ready for
transport tc TSDs by 5/12.

First round of debris screening completed 5/10. Scresning
cenzinues on debris fer a second rcund to previde a thersugh
removal c¢f fine material from large debris. The fine
material may also ke run to remove any large materials that
made it through the first run te ensure treatability.

Samples cf group M were sent toc Cicy Envirconmental, Detroit,
M1, and to Envatech, Livonia, MI, Zor dispogal
charactarizatisn and acceptance. Approvel was granzed Zor
Group M cn 5/1C by Chem Met.

Loading of group M into rollcff bhcxes kegan cn £/12.

PLANS: .

Analysical results Zfor the fine portion of the sclld waste
scereened material expsctsd tc bs received 5/16. If the
results indicate tke solid waste material to ke similar to
Greup M, this material will be comsclidatzd and shipped witch
the Group M golids. If the analysia shows this material te
be incompatizle, the waste will profiled as = serarate
stream.

RES T&D coordinator to continue profiling waste strezams as
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analytical results return from lab.

3hip waste sStreams as acceptance is grarted and shipments
scheduled.

It is expected that the fine solid waste stream may need to
anderge an additionan round 2f screeninc tc ensure ccmoplets
removal of debris fer disposzl. The fires may contzin =zigh
levels of lead and would then require fixation prior to
disposal. Expect tc begin re-screening of material 5/i3.
Must be ccmpleted by 5/17 sc power scraan can be
deccntaminated and cemobed.

Expect to complete c¢onsolidation of Group M solids into
rolloff boxes week of §/15. Currently, awalting third
d:isposal bid befere faciliity selscticon. Once bid is received,
axpect to prepare and begin shipment Zmmediately.

KZY ISSUES:

Organic vapors volatilized during repackaging cf the
flammable waste groups have accumulated in the drum staging
area in concerntrations ¢f up to 40 ppm. No work is being
serformed in this rocm without Zevel B breathing protecticn.
3omz low levels of srganic vaper were measured ocutside of the
nuilding near room 5. A plastic curtair was hung at the
osverhead doorway To room 5 to prevent ary future migration of
vapors cutside of the building. Air monizoring conduezad
along perimeter of site, outside doorway to drum staging area
(Rm #5), indizates visqgueen curtain is effective at
sontaining organic vapors within facility. No readings akcve
vackground have been detected on any PFID.

Recent warm weather has brought an increase of activity on
thae streets, Security guards are now staying on 5th =zvenue
wnere they can watch crew members that are working outsice,
and where they have a better view of the building.
COSTS:

Case open;

B. Costs through 05/11/93;

BUDGETED ICTA™ to DATE REMAINING

ERCS $ 1,375,000 § 338,834.83 S 1,036,265.1
TAT 244,000 48,880.85 135,118.1E
USEPA-DIR 0,340 13,365.00 37,275.00
USEPA-ZNOR 93,028 26,3243.66 36,4882.34
TOTRLS § 1,762,365 5 427,224.34 $ 1,3:5,140.66
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